

Pick up the phone. Philadelphia is calling.

Six free public phone booths on Frankford Avenue. Direct line to a real Lutheran Settlement House caseworker. Free Wi-Fi for the corner. Dropping March 2027 for LSH's 125th.

7,000+	125	6	\$0
Philadelphians LSH serves every year	Years on Frankford Avenue	Booths in the launch installation	Cost to anyone who picks up the phone

THE OPENING

What's broken

- Help is invisible.** LSH serves thousands a year from a building most neighbors walk past without noticing. The services exist. The signal doesn't.
- Civic infrastructure looks like punishment.** Bus shelters, kiosks, public phones — built cheap, lit harsh, designed to be ignored. House Phone is infrastructure that says the opposite.
- Anniversaries come once a generation.** LSH turns 125 in 2027. The moment to make a permanent gesture is now.

What we're building

Six booths	Frankford Ave, Girard to York. Permitted ROW via Fishtown BID.
Free everything	Free calls in North America. Free Wi-Fi. Red handset goes straight to LSH intake.
Built to be posted	Royal purple. Living planter. Every photo of the block has one in it for the next decade.

THE ASK

\$480K. Six booths. One anniversary.

Permitted, designed, ready to fabricate. Drop date March 2027 on LSH's 125th. Ten sponsor slots across five tiers.

Sponsor tiers

Tier	Price	Slots
Founding Patron	\$150,000	1 available
Anchor Sponsor	\$75,000	2 available
Civic Partner	\$25,000	4 available
Block Sponsor	\$5,000	Open
In-Kind	Materials / labor / services	Open

Use of funds — \$480,000

Line	Amount	%
Fabrication & install (6 booths)	\$250,000	52%
Hardware: phones, Wi-Fi, lighting	\$67,000	14%
Site prep, permitting, ADA	\$53,000	11%
Landscape + planter system	\$38,000	8%
Documentation + launch campaign	\$43,000	9%
5-yr maintenance reserve	\$29,000	6%

Phased execution

Phase	Window	Deliverable
Phase 0 — Lock	Jun – Jul 2026	Founding + Anchor sponsors closed. Board sign-off. Permits filed.

Phase 1 — Build	Aug – Nov 2026	Fabrication, hardware integration, paint, BTS shoot.
Phase 2 — Install	Dec 2026 – Feb 2027	Six booths sited on Frankford. Soft-launch with neighbors.
Phase 3 — Anniversary	Mar 2027	Ribbon-cutting on LSH's 125th. Press push. Documentary release.
Phase 4 — Prove	2027 – 2028	Usage data, case-study, year-2 expansion + replication kit.

Pick up the phone. Receive the help you need.

Hold a tier and we'll send the one-pager plus a 30-min walk-through. Email Future@accomplice.studio — subject "House Phone Sponsor."